COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/05/2006

ESTIMATE SUMMARY 08:54:48
CONTID: C15493 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15493-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 40 WORK DAYS
I-70 Rockfall-Idaho Springs PERCENT TIME: 61.25 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ER 0703-299
I-70 Rockfall-Idaho Springs
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 12/26/2005 DATE TIME STARTED 11/07/2005
995 NORTH 5TH AVENUE DATE LET 09/22/2005 DATE WORK BEGAN 11/07/2005
DATE AWARDED 10/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/17/2005 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 11/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 857,011.20 PARTICIPATING $ 7,854.00 $ 3,927.00
AWARD PROJECT AMT: $ 578,232.00 NON-PARTICIPATING 362,517.00 218,930.00
PERCENT COMPLETE: 43.22% TOTAL EARNINGS 370,371.00 222,857.00
FUNDS AVAILABLE: s 486,640.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 370,371.00 222,857.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,105.57 -3,117.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 365,265.43 219,739.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 365,265.43 219,739.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 219,739.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15493-BID ESTIMATE RUN 01/05/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0002 08:54:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,500.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0010 203-01500  BLADING 20.000 6.000
HOUR 2.000 360.00
180.00000 8.000 1,440.00
0015 203-01594 COMBINATION LOADER 20.000 1.000
HOUR 9.000 1,620.00
180.00000 10.000 1,800.00
0020 203-02300  ROCK SCALER 50.000 2.000
HOUR 0.000 0.00
105.00000 2.000 210.00
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
370.00000 0.000 0.00
0030 504-06501 PERMANENT TIEBACK ANCHOR SYSTEM 2,100.000 1,050.000
SF 840.000 92,400.00
110.00000 1,890.000 207,900.00
0035 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 300.000 0.000
LF 225.000 40,500.00
180.00000 225.000 40,500.00
0040 607-11575 ROCK FALL FENCE 300.000 0.000
LF 150.000 50,250.00
335.00000 150.000 50,250.00
0045 607-62000 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.250
LS 0.500 9,000.00
18,000.00000 0.750 13,500.00
0050 617-03010 DETOUR CULVERT PIPE 20.000 0.000
LF 0.000 0.00
119.00000 0.000 0.00
0055 626-00000  MOBILIZATION 1.000 0.500
LS 0.500 15,000.00

30,000.00000 1.000 30,000.00
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PCN: 15493-BID ESTIMATE RUN 01/05/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0002 08:54:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00000 FLAGGING 1,100.000 10.000
HOUR 38.500 1,232.00
32.00000 48.500 1,552.00
0065 630-00007 TRAFFIC CONTROL INSPECTION 36.000 11.000
DAY 24.000 2,688.00
112.00000 35.000 3,920.00
0070 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 4.000
DAY 4.000 2,400.00
600.00000 8.000 4,800.00
0075 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0080 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 12.500
EACH 0.000 0.00
30.00000 12.500 375.00
0085 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
30.00000 13.000 390.00
0090 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
150.00000 1.000 150.00
0095 630-80359 PORTABLE MESSAGE SIGN PANEL 94.000 8.000
DAY 0.000 0.00
75.00000 8.000 600.00
0100 630-80360 DRUM CHANNELIZING DEVICE 50.000 5.000
EACH 0.000 0.00
30.00000 5.000 150.00
0105 630-80380 TRAFFIC CONE 150.000 50.000
EACH 0.000 0.00
30.00000 50.000 1,500.00
0110 700-70002 F/A ANTICIPATED CMO 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00



CONTID: C15493 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15493-BID ESTIMATE RUN 01/05/2006
PROJECT: ER 0703-299 ESTIMATE NO: 0002 08:54:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70010 F/A MINOR CONTRACT REVISIONS 266,119.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 900-00012 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 7 (STYLE CA) 50.000 0.000
LF 50.000 3,000.00
60.00000 50.000 3,000.00
0155 900-00012 ADDED ITEM (FOOT) / 160.000 0.000
LF 160.000 480.00
3.00000 160.000 480.00
CAT 0200 CURRENT AMT $ 845,111.20 $ 218,930.005% 362,517.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0140 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.330
EACH 0.330 2,937.00
8,900.00000 0.660 5,874.00
0145 620-00020 SANITARY FACILITY 1.000 0.330
EACH 0.330 990.00
3,000.00000 0.660 1,980.00
CAT 0400 CURRENT AMT $ 11,900.00 $ 3,927.00$ 7,854.00
PROJECT TOTAL CURRENT AMT $ 857,011.20 $ 222,857.00 % 370,371.00




